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ESTIMATE RUN 05/08/2019

ESTIMATE SUMMARY 09:15:27

CONTID: C20809         ESTIMATE NO: 0014 FINL 2005

PCN: 20809-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP BPM I-25 AND ROCKRIMMON P PERCENT TIME:

PROJECT NO: BR0252-444                    

RAMP BPM I-25 AND ROCKRIMMON P

NAME OF ROAD: 0201

PROJECT COUNTIES: EL PASO

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,448,390.19 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,269,006.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,269.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.40

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

8,269.00

$

$

$

$

8,448,390.19

0.00

8,448,390.19

0.00

8,448,390.19

0.00

0.00

8,448,390.19

0.00

AMOUNT DUE 8,448,390.19 8,269.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,269.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

392.0 TIME ALLOW: 2/28/2019 ??:??:??

ORIG TIME ALLOW: 12/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/01/2018

03/12/2018

03/27/2019

03/27/2019

05/08/2019

01/25/2018

02/06/2018

02/06/2018

03/01/2018
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0010 Removal of Slope and Ditch Paving 135.000

0.000

202-00026  
 

2,187.00135.000

0.00

135.000

SY  

16.20000

0013 Rem of Conc Median Cover Matl 18.000

0.000

202-00190  
 

630.0018.000

0.00

18.000

SY  

35.00000

0015 Removal of Curb 4,836.000

0.000

202-00201  
 

41,251.084,836.000

0.00

4,836.000

LF  

8.53000

0020 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

0.000

LF  

23.83000

0025 Removal of Curb and Gutter 1,318.000

0.000

202-00203  
 

3,413.621,318.000

0.00

1,318.000

LF  

2.59000

0030 *Removal of Concrete Pavement 2,067.000

0.000

202-00210  
 

77,636.522,067.000

0.00

2,067.000

SY  

37.56000

0035 *Removal of Concrete Pavement (Planing) 3,154.000

0.000

202-00215  
 

57,339.723,154.000

0.00

3,154.000

SY  

18.18000

0040 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

30.17000

0045 *Removal of Pavement Marking 12,923.000

0.000

202-00250  
 

10,596.8612,923.000

0.00

12,923.000

SF  

0.82000

0050 *Removal of Light Standard 15.000

0.000

202-00700  
 

5,215.8015.000

0.00

15.000

EACH

347.72000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal of Light Standard Foundation 13.000

0.000

202-00705  
 

16,574.3513.000

0.00

13.000

EACH

1,274.95000

0060 Removal of Guardrail Type 3 7,902.000

0.000

202-01130  
 

47,332.987,902.000

0.00

7,902.000

LF  

5.99000

0062 Rem Gdrail Ty 7 120.000

0.000

202-01170  
 

7,642.80120.000

0.00

120.000

LF  

63.69000

0065 Removal of End Anchorage 6.000

0.000

202-01300  
 

2,502.906.000

0.00

6.000

EACH

417.15000

0070 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

3,208.89000

0075 Unclassified Excavation (Complete In Place) 9,019.000

0.000

203-00010  
 

146,197.999,019.000

0.00

9,019.000

CY  

16.21000

0080 Proof Rolling 9.000

0.000

203-01100  
 

788.139.000

0.00

9.000

HOUR

87.57000

0085 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

189.55000

0090 Backhoe 2.000

0.000

203-01510  
 

166.482.000

0.00

2.000

HOUR

83.24000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

299.83000

0100 Combination Loader 5.000

0.000

203-01594  
 

522.155.000

0.00

5.000

HOUR

104.43000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

299.50000

0110 *Sweeping (With Pickup Broom) 93.000

0.000

203-01622  
 

13,683.0993.000

0.00

93.000

HOUR

147.13000

0115 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

30.85000

0116 *Added Item (Cubic Yard)/ 75.000

0.000

900-00004  
 

1,575.0075.000

0.00

75.000

CY  

21.00000

0120 *Erosion Log Type 1 (12 Inch) 739.000

0.000

208-00002  
 

2,593.89739.000

0.00

739.000

LF  

3.51000

0125 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.31000

0130 *Aggregate Bag 472.000

0.000

208-00035  
 

1,963.52472.000

0.00

472.000

LF  

4.16000

0133 Rock Check Dam 2.000

0.000

208-00041  
 

1,656.002.000

0.00

2.000

EACH

828.00000

0135 Concrete Washout Structure 3.000

0.000

208-00045  
 

5,282.043.000

0.00

3.000

EACH

1,760.68000

0140 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

15,864.393.000

0.00

3.000

EACH

5,288.13000

0145 Removal and Disposal of Sediment (Labor) 284.000

0.000

208-00103  
 

13,566.68284.000

0.00

284.000

HOUR

47.77000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Removal and Disposal of Sediment (Equipment) 29.000

0.000

208-00105  
 

3,254.0929.000

0.00

29.000

HOUR

112.21000

0155 Removal of Trash 152.000

0.000

208-00107  
 

17,548.40152.000

0.00

152.000

HOUR

115.45000

0160 Erosion Control Management 57.000

0.000

208-00207  
 

9,369.0957.000

0.00

57.000

DAY 

164.37000

0165 *Reset Light Standard 15.000

0.000

210-00750  
 

21,732.1515.000

0.00

15.000

EACH

1,448.81000

0170 *Reset Sign Panel 11.000

0.000

210-00815  
 

647.1311.000

0.00

11.000

EACH

58.83000

0175 Adjust Manhole 3.000

0.000

210-04010  
 

6,417.783.000

0.00

3.000

EACH

2,139.26000

0180 *Modify Inlet 19.000

0.000

210-04020  
 

53,449.6619.000

0.00

19.000

EACH

2,813.14000

0185 *Modify Structure 2.000

0.000

210-04025  
 

12,133.962.000

0.00

2.000

EACH

6,066.98000

0190 *Modify Guardrail (Special) 3,341.000

0.000

210-04035  
 

53,957.153,341.000

0.00

3,341.000

LF  

16.15000

0195 *Seeding (Native) 0.840

0.000

212-00006  
 

688.500.840

0.00

0.840

ACRE

819.64000

0200 *Soil Conditioning 0.840

0.000

212-00032  
 

1,877.720.840

0.00

0.840

ACRE

2,235.38000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Mulching (Weed Free) 0.840

0.000

213-00003  
 

386.580.840

0.00

0.840

ACRE

460.22000

0210 *Mulch Tackifier 168.000

0.000

213-00061  
 

294.00168.000

0.00

168.000

LB  

1.75000

0215 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

120.35000

0220 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

15.59000

0225 Aggregate Base Course (Class 6) 1,215.000

0.000

304-06007  
 

81,745.201,215.000

0.00

1,215.000

CY  

67.28000

0229 HMA (Patching) (Asph) 93.400

0.000

403-00720  
 

20,641.4093.400

0.00

93.400

TON 

221.00000

0230 *Hot Mix Asphalt (Patching) (Asphalt) 499.000

0.000

403-00721  
 

16,372.19499.000

0.00

499.000

SY  

32.81000

0235 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 6,037.560

0.000

403-34871  
 

726,258.096,037.560

0.00

6,037.560

TON 

120.29000

0240 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 11,156.440

0.000

403-36721  
 

1,220,068.2811,156.440

0.00

11,156.440

TON 

109.36000

0245 *Emulsified Asphalt (Slow-Setting) 6,296.000

0.000

411-10255  
 

20,650.886,296.000

0.00

6,296.000

GAL 

3.28000

0250 Concrete Pavement (12-1/2 Inch) 1,903.000

0.000

412-01250  
 

215,286.391,903.000

0.00

1,903.000

SY  

113.13000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 Concrete Slope and Ditch Paving 76.000

0.000

507-00000  
 

43,842.1276.000

0.00

76.000

CY  

576.87000

0260 *Structural Concrete Stain 18,346.000

0.000

601-40401  
 

26,418.2418,346.000

0.00

18,346.000

SF  

1.44000

0265 18 Inch Reinforced Concrete Pipe (Complete In Place) 443.000

0.000

603-01185  
 

40,277.56443.000

0.00

443.000

LF  

90.92000

0270 Vane Grate Inlet (Double) (5 Foot) 3.000

0.000

604-26005  
 

14,439.993.000

0.00

3.000

EACH

4,813.33000

0275 *Guardrail Type 3 (6-3 Post Spacing) 3,578.000

0.000

606-00301  
 

73,098.543,578.000

0.00

3,578.000

LF  

20.43000

0280 *Guardrail Type 7 (Style CA) 187.000

0.000

606-00710  
 

13,097.48187.000

0.00

187.000

LF  

70.04000

0285 *Guardrail Type 7 (Style CE) 2,064.000

0.000

606-00740  
 

190,176.962,064.000

0.00

2,064.000

LF  

92.14000

0290 *Guardrail Type 7 (Style CE) (Special) 322.000

0.000

606-00741  
 

98,525.56322.000

0.00

322.000

LF  

305.98000

0295 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

1,048.24000

0300 *Transition Type 3G 15.000

0.000

606-01370  
 

28,944.1515.000

0.00

15.000

EACH

1,929.61000

0305 *Transition Type 3H 10.000

0.000

606-01380  
 

12,001.2010.000

0.00

10.000

EACH

1,200.12000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Median Terminal 1.000

0.000

606-01460  
 

4,587.641.000

0.00

1.000

EACH

4,587.64000

0315 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.57000

0320 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

25.67000

0325 *Curb and Gutter Type 2 (Section II-B) 1,324.000

0.000

609-21020  
 

39,441.961,324.000

0.00

1,324.000

LF  

29.79000

0330 *Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

0.000

LF  

23.53000

0335 *Curb Type 4 (Special)(Vertical) 829.000

0.000

609-40042  
 

19,597.56829.000

0.00

829.000

LF  

23.64000

0340 *Curb Type 6 (Section M) 3,743.000

0.000

609-60011  
 

40,948.423,743.000

0.00

3,743.000

LF  

10.94000

0342 Median Cover (4 In Pattern Conc) 158.000

0.000

610-00024  
 

2,180.40158.000

0.00

158.000

SF  

13.80000

0344 2 In Elec Cond (Bored) 130.000

0.000

613-00206  
 

3,588.00130.000

0.00

130.000

LF  

27.60000

0345 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

0.000

LF  

32.45000

0350 *2 Inch Electrical Conduit (Plastic) 2,669.000

0.000

613-01200  
 

30,933.712,669.000

0.00

2,669.000

LF  

11.59000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

579.52000

0360 *Type Two Pull Box 1.000

0.000

613-07002  
 

579.521.000

0.00

1.000

EACH

579.52000

0365 *EMS Ball Marker 0.000

0.000

613-07070  
 

0.000.000

0.00

0.000

EACH

57.95000

0370 *Wiring 1.000

0.000

613-10000  
 

41,725.751.000

0.00

1.000

L S 

41,725.75000

0375 *Breakaway Wiring System 15.000

0.000

613-10015  
 

1,477.8015.000

0.00

15.000

EACH

98.52000

0380 *Light Standard Foundation 2.000

0.000

613-40010  
 

3,708.962.000

0.00

2.000

EACH

1,854.48000

0385 *Light Standard Foundation Special 11.000

0.000

613-40012  
 

15,299.4611.000

0.00

11.000

EACH

1,390.86000

0386 Added Item (Each)/ 37.000

0.000

900-00007  
 

26,593.7537.000

0.00

37.000

EACH

718.75000

0390 *Sign Panel (Class I) 60.000

0.000

614-00011  
 

2,246.4060.000

0.00

60.000

SF  

37.44000

0395 *Steel Sign Support (2-Inch Round)(Post & Socket) 26.000

0.000

614-01502  
 

695.2426.000

0.00

26.000

LF  

26.74000

0400 *Blank Out Sign(LED)(Single Faced) 2.000

0.000

614-72740  
 

10,895.062.000

0.00

2.000

EACH

5,447.53000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Blank Out Sign Mounting Support & Wiring 2.000

0.000

614-72745  
 

2,318.102.000

0.00

2.000

EACH

1,159.05000

0410 *Detour Pavement 3,125.000

0.000

621-00450  
 

190,625.003,125.000

0.00

3,125.000

SY  

61.00000

0415 *Construction Surveying 1.000

0.000

625-00000  
 

200,000.001.000

0.00

1.000

L S 

200,000.00000

0416 Const Surveying (Hour) 8.000

0.000

625-00001  
 

1,200.008.000

0.00

8.000

HOUR

150.00000

0420 *Mobilization 1.000

0.000

626-00000  
 

1,060,000.001.000

0.00

1.000

L S 

1,060,000.00000

0421 Mobilization 2.000

0.000

626-00005  
 

500.002.000

0.00

2.000

DAY 

250.00000

0425 *Modified Epoxy Pavement Marking(Inlaid) 107.000

0.000

627-00009  
 

26,257.80107.000

0.00

107.000

GAL 

245.40000

0430 *Pavement Marking Paint (Waterborne) 1,050.000

0.000

627-00011  
 

137,508.001,050.000

0.00

1,050.000

GAL 

130.96000

0435 *Preformed Plastic Pavement Marking (Type I) 1,831.000

0.000

627-01001  
 

23,967.791,831.000

0.00

1,831.000

SF  

13.09000

0440 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 3,430.000

0.000

627-02010  
 

56,114.803,430.000

0.00

3,430.000

SF  

16.36000

0445 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

179.000

0.000

627-30405  
 

3,318.66179.000

0.00

179.000

SF  

18.54000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

334.000

0.000

627-30410  
 

4,372.06334.000

0.00

334.000

SF  

13.09000

0455 *Methyl Methacrylate Pavement Marking (Inlaid) 2,069.000

0.000

627-40003  
 

56,421.632,069.000

0.00

2,069.000

SF  

27.27000

0460 *Flagging 541.000

0.000

630-00000  
 

17,880.05541.000

0.00

541.000

HOUR

33.05000

0465 *Traffic Control Inspection 139.000

0.000

630-00007  
 

14,765.97139.000

0.00

139.000

DAY 

106.23000

0470 *Traffic Control Management 212.000

0.000

630-00012  
 

300,289.52212.000

0.00

212.000

DAY 

1,416.46000

0475 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

11.80000

0480 *Flashing Beacon (Portable) 17.000

0.000

630-80001  
 

16,053.1017.000

0.00

17.000

EACH

944.30000

0485 *Barricade (Type 3 M-A) (Temporary) 6.000

0.000

630-80335  
 

566.586.000

0.00

6.000

EACH

94.43000

0490 *Construction Traffic Sign (Panel Size A) 148.000

0.000

630-80341  
 

13,975.64148.000

0.00

148.000

EACH

94.43000

0495 *Construction Traffic Sign (Panel Size B) 114.000

0.000

630-80342  
 

10,765.02114.000

0.00

114.000

EACH

94.43000

0500 *Construction Traffic Sign (Panel Size C) 56.000

0.000

630-80343  
 

5,288.0856.000

0.00

56.000

EACH

94.43000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *Vertical Panel 80.000

0.000

630-80350  
 

2,832.8080.000

0.00

80.000

EACH

35.41000

0510 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

21,246.843.000

0.00

3.000

EACH

7,082.28000

0515 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

5.000

0.000

630-80358  
 

6,492.105.000

0.00

5.000

EACH

1,298.42000

0520 *Drum Channelizing Device 100.000

0.000

630-80360  
 

3,541.00100.000

0.00

100.000

EACH

35.41000

0525 *Portable Traffic Speed Monitor 4.000

0.000

630-80367  
 

9,443.044.000

0.00

4.000

EACH

2,360.76000

0530 Concrete Barrier (Temporary) 13,632.000

0.000

630-80370  
 

353,614.0813,632.000

0.00

13,632.000

LF  

25.94000

0531 Reset Concrete Barrier (Temp) 5,008.000

0.000

630-80371  
 

2,604.165,008.000

0.00

5,008.000

LF  

0.52000

0535 Glare Screen (Temporary) 4,140.000

0.000

630-80378  
 

75,762.004,140.000

0.00

4,140.000

LF  

18.30000

0540 *Traffic Cone 200.000

0.000

630-80380  
 

1,888.00200.000

0.00

200.000

EACH

9.44000

0542 Tubular Marker 19.000

0.000

630-80384  
 

2,185.0019.000

0.00

19.000

EACH

115.00000

0545 *Impact Attenuator (Temporary) 10.000

0.000

630-85010  
 

23,607.6010.000

0.00

10.000

EACH

2,360.76000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

64,920.911.000

0.00

1.000

EACH

64,920.91000

0555 Night Work Lighting 1.000

0.000

632-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.180

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive 5,355.790

0.000

700-70012  
 

5,355.795,355.790

0.00

5,355.790

F A 

1.00000

0575 F/A Fuel Cost Adjustment 8,479.600

0.000

700-70016  
 

8,479.608,479.600

0.00

8,479.600

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 3,104.600

0.000

700-70018  
 

3,104.603,104.600

0.00

3,104.600

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment -1,457.930

0.000

700-70019  
 

-1,457.93-1,457.930

0.00

-1,457.930

F A 

1.00000

0590 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0595 F/A Coring and Patching 28,306.440

0.000

700-70034  
 

28,306.4428,306.440

0.00

28,306.440

F A 

1.00000

0600 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0609 Added Item (Dollar)/ Extra Work - Deck Heating for 
Waterproofing Membrane Install

23,069.090

0.000

900-00006  
 

23,069.0923,069.090

0.00

23,069.090

DOL 

1.00000

0610 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0611 Added Item (Day)/ Extended Overhead 37.000

0.000

900-00005  
 

41,197.2837.000

0.00

37.000

DAY 

1,113.44000

0612 Added Item (Dollar)/ P/R Working Time Violation -5,850.000

0.000

900-00006  
 

-5,850.00-5,850.000

0.00

-5,850.000

DOL 

1.00000

0613 Added Item (Dollar)/ Extra Work - Removal of Concrete 
Pavement (Planing)

2,798.790

0.000

900-00006  
 

2,798.792,798.790

0.00

2,798.790

DOL 

1.00000

0614 Added Item (Square Yard)/ Extra Work - Winter 
Protection

359.000

0.000

900-00022  
 

897.50359.000

0.00

359.000

SY  

2.50000

CAT 6,693,709.550.006,693,709.73CURRENT AMT0200 $ $ $

CAT NO0300 I-17-NH 

0615 *Remove Concrete Pavement (Planing) (Special) 581.000

0.000

202-00217  
 

5,780.95581.000

0.00

581.000

SY  

9.95000

0620 *Removal of Bridge Railing (Special) 163.000

0.000

202-00426  
 

10,554.25163.000

0.00

163.000

LF  

64.75000

0625 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

153.85000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0300 I-17-NH 

0630 Removal of Expansion Device 309.000

0.000

202-00504  
 

37,793.79309.000

0.00

309.000

LF  

122.31000

0635 *Structure Backfill (Flow-Fill) 65.000

0.000

206-00065  
 

9,459.4565.000

0.00

65.000

CY  

145.53000

0640 *Modify Inlet 2.000

0.000

210-04020  
 

5,626.282.000

0.00

2.000

EACH

2,813.14000

0645 *Waterproofing (Membrane) 4,354.000

0.000

515-00120  
 

83,379.104,354.000

0.00

4,354.000

SY  

19.15000

0650 Bridge Expansion Device (0-4 Inch) 309.000

0.000

518-01004  
 

56,454.30309.000

0.00

309.000

LF  

182.70000

0650 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

7.57000

0655 Sawing and Sealing Bridge Joint 309.000

0.000

518-03000  
 

6,801.09309.000

0.00

309.000

LF  

22.01000

0660 Concrete (Patching) 39.600

0.000

601-06100  
 

17,424.0039.600

0.00

39.600

CY  

440.00000

0665 *Structural Concrete Stain 4,812.000

0.000

601-40401  
 

6,929.284,812.000

0.00

4,812.000

SF  

1.44000

0670 *Reinforcing Steel (Epoxy Coated) 3,772.000

0.000

602-00020  
 

3,621.123,772.000

0.00

3,772.000

LB  

0.96000

0675 *Bridge Rail Type 7 (Special) 163.080

0.000

606-10705  
 

20,332.81163.080

0.00

163.080

LF  

124.68000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0300 I-17-NH 

0680 *Ground Penetrating Radar Survey 1,245.000

0.000

625-00100  
 

560.251,245.000

0.00

1,245.000

SF  

0.45000

CAT 264,716.670.00264,716.67CURRENT AMT0300 $ $ $

CAT NO0301 I-17-NI 

0685 *Remove Concrete Pavement (Planing) (Special) 218.000

0.000

202-00217  
 

2,169.10218.000

0.00

218.000

SY  

9.95000

0690 Removal of Bridge Railing (Special) 183.000

0.000

202-00426  
 

11,849.25183.000

0.00

183.000

LF  

64.75000

0695 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

153.85000

0700 Removal of Expansion Device 324.000

0.000

202-00504  
 

39,628.44324.000

0.00

324.000

LF  

122.31000

0705 *Structure Backfill (Flow-Fill) 3.000

0.000

206-00065  
 

436.593.000

0.00

3.000

CY  

145.53000

0710 *Modify Inlet 1.000

0.000

210-04020  
 

2,813.141.000

0.00

1.000

EACH

2,813.14000

0715 *Waterproofing (Membrane) 4,366.000

0.000

515-00120  
 

83,608.904,366.000

0.00

4,366.000

SY  

19.15000

0720 Bridge Expansion Device (0-4 Inch) 324.000

0.000

518-01004  
 

59,194.80324.000

0.00

324.000

LF  

182.70000

0720 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

7.22000
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PCN: 20809-BID    ESTIMATE RUN

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 I-17-NI 

0720 MATERIAL ALLOWANCE Bridge Expansion Device (0-4") 0.000

0.000

0.000.000

0.00LF  

105.00000

0725 Sawing and Sealing Bridge Joint 324.000

0.000

518-03000  
 

7,131.24324.000

0.00

324.000

LF  

22.01000

0730 Concrete (Patching) 42.500

0.000

601-06100  
 

18,700.0042.500

0.00

42.500

CY  

440.00000

0735 *Structural Concrete Stain 4,884.000

0.000

601-40401  
 

7,032.964,884.000

0.00

4,884.000

SF  

1.44000

0740 *Reinforcing Steel (Epoxy Coated) 4,957.000

0.000

602-00020  
 

4,758.724,957.000

0.00

4,957.000

LB  

0.96000

0745 *Bridge Rail Type 7 (Special) 183.000

0.000

606-10705  
 

22,816.44183.000

0.00

183.000

LF  

124.68000

0750 *2 Inch Electrical Conduit 73.000

0.000

613-00200  
 

846.0773.000

0.00

73.000

LF  

11.59000

0755 *Ground Penetrating Radar Survey 1,362.000

0.000

625-00100  
 

612.901,362.000

0.00

1,362.000

SF  

0.45000

CAT 261,598.550.00261,598.55CURRENT AMT0301 $ $ $

CAT NO0302 I-17-NJ 

0760 *Remove Concrete Pavement (Planing) (Special) 77.000

0.000

202-00217  
 

766.1577.000

0.00

77.000

SY  

9.95000

0765 Removal of Bridge Railing (Special) 202.000

0.000

202-00426  
 

13,079.50202.000

0.00

202.000

LF  

64.75000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NJ 

0770 Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

153.851.000

0.00

1.000

SY  

153.85000

0775 Removal of Expansion Device 160.000

0.000

202-00504  
 

19,569.60160.000

0.00

160.000

LF  

122.31000

0780 *Structure Backfill (Flow-Fill) 38.000

0.000

206-00065  
 

5,530.1438.000

0.00

38.000

CY  

145.53000

0785 *Modify Inlet 2.000

0.000

210-04020  
 

5,626.282.000

0.00

2.000

EACH

2,813.14000

0790 Provide Temporary Support 2.000

0.000

509-08102  
 

9,813.562.000

0.00

2.000

EACH

4,906.78000

0795 *Waterproofing (Membrane) 2,505.000

0.000

515-00120  
 

47,970.752,505.000

0.00

2,505.000

SY  

19.15000

0800 Bridge Expansion Device (0-4 Inch) 160.000

0.000

518-01004  
 

29,232.00160.000

0.00

160.000

LF  

182.70000

0800 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

29.24000

0800 MATERIAL ALLOWANCE Bridge Expansion Device (0-4") 0.000

0.000

0.000.000

0.00LF  

105.00000

0805 Sawing and Sealing Bridge Joint 160.000

0.000

518-03000  
 

3,521.60160.000

0.00

160.000

LF  

22.01000

0810 Concrete (Patching) 20.800

0.000

601-06100  
 

9,152.0020.800

0.00

20.800

CY  

440.00000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NJ 

0815 *Structural Concrete Stain 1,632.000

0.000

601-40401  
 

2,350.081,632.000

0.00

1,632.000

SF  

1.44000

0820 *Reinforcing Steel (Epoxy Coated) 2,043.000

0.000

602-00020  
 

1,961.282,043.000

0.00

2,043.000

LB  

0.96000

0825 *Bridge Rail Type 7 (Special) 202.000

0.000

606-10705  
 

25,185.36202.000

0.00

202.000

LF  

124.68000

0830 *2 Inch Electrical Conduit 196.000

0.000

613-00200  
 

2,271.64196.000

0.00

196.000

LF  

11.59000

0832 2 In Elec Cond (Bridge) (Spec) GRC - 2 Inch Conduit 354.000

0.000

613-00207  
 

6,938.40354.000

0.00

354.000

LF  

19.60000

0835 *Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

0.000

SF  

0.45000

CAT 183,122.190.00183,122.19CURRENT AMT0302 $ $ $

CAT NO0303 I-17-NK 

0840 *Remove Concrete Pavement (Planing) (Special) 274.000

0.000

202-00217  
 

2,726.30274.000

0.00

274.000

SY  

9.95000

0845 Removal of Bridge Railing (Special) 129.000

0.000

202-00426  
 

8,352.75129.000

0.00

129.000

LF  

64.75000

0850 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

153.85000

0855 Removal of Expansion Device 144.000

0.000

202-00504  
 

17,612.64144.000

0.00

144.000

LF  

122.31000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0303 I-17-NK 

0860 *Structure Backfill (Flow-Fill) 14.000

0.000

206-00065  
 

2,037.4214.000

0.00

14.000

CY  

145.53000

0865 *Modify Inlet 1.000

0.000

210-04020  
 

2,813.141.000

0.00

1.000

EACH

2,813.14000

0870 *Waterproofing (Membrane) 1,327.000

0.000

515-00120  
 

25,412.051,327.000

0.00

1,327.000

SY  

19.15000

0875 Bridge Expansion Joint (Asphaltic Plug) 144.000

0.000

518-01001  
 

22,188.96144.000

0.00

144.000

LF  

154.09000

0880 Sawing and Sealing Bridge Joint 144.000

0.000

518-03000  
 

3,169.44144.000

0.00

144.000

LF  

22.01000

0885 Concrete (Patching) 18.000

0.000

601-06100  
 

7,920.0018.000

0.00

18.000

CY  

440.00000

0890 *Structural Concrete Stain 933.000

0.000

601-40401  
 

1,343.52933.000

0.00

933.000

SF  

1.44000

0895 *Reinforcing Steel (Epoxy Coated) 1,194.000

0.000

602-00020  
 

1,146.241,194.000

0.00

1,194.000

LB  

0.96000

0900 *Bridge Rail Type 7 (Special) 64.000

0.000

606-10705  
 

7,979.5264.000

0.00

64.000

LF  

124.68000

0905 *Bridge Rail Type 10M (Special) 65.000

0.000

606-11032  
 

4,760.6065.000

0.00

65.000

LF  

73.24000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0303 I-17-NK 

0910 *Ground Penetrating Radar Survey 1,386.000

0.000

625-00100  
 

623.701,386.000

0.00

1,386.000

SF  

0.45000

CAT 108,086.280.00108,086.28CURRENT AMT0303 $ $ $

CAT NO0304 I-17-NL 

0915 *Remove Concrete Pavement (Planing) (Special) 238.000

0.000

202-00217  
 

2,368.10238.000

0.00

238.000

SY  

9.95000

0920 Removal of Bridge Railing (Special) 129.000

0.000

202-00426  
 

8,352.75129.000

0.00

129.000

LF  

64.75000

0925 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

153.85000

0930 Removal of Expansion Device 144.000

0.000

202-00504  
 

17,612.64144.000

0.00

144.000

LF  

122.31000

0935 *Structure Backfill (Flow-Fill) 7.000

0.000

206-00065  
 

1,018.717.000

0.00

7.000

CY  

145.53000

0940 *Modify Inlet 1.000

0.000

210-04020  
 

2,813.141.000

0.00

1.000

EACH

2,813.14000

0945 *Waterproofing (Membrane) 1,327.000

0.000

515-00120  
 

25,412.051,327.000

0.00

1,327.000

SY  

19.15000

0950 Bridge Expansion Joint (Asphaltic Plug) 144.000

0.000

518-01001  
 

22,188.96144.000

0.00

144.000

LF  

154.09000

0955 Sawing and Sealing Bridge Joint 144.000

0.000

518-03000  
 

3,169.44144.000

0.00

144.000

LF  

22.01000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0304 I-17-NL 

0960 Concrete (Patching) 18.000

0.000

601-06100  
 

7,920.0018.000

0.00

18.000

CY  

440.00000

0965 *Structural Concrete Stain 932.000

0.000

601-40401  
 

1,342.08932.000

0.00

932.000

SF  

1.44000

0970 *Reinforcing Steel (Epoxy Coated) 1,178.000

0.000

602-00020  
 

1,130.881,178.000

0.00

1,178.000

LB  

0.96000

0975 *Bridge Rail Type 7 (Special) 65.000

0.000

606-10705  
 

8,104.2065.000

0.00

65.000

LF  

124.68000

0980 *Bridge Rail Type 10M (Special) 65.000

0.000

606-11032  
 

4,760.6065.000

0.00

65.000

LF  

73.24000

0985 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

11.59000

0990 *Ground Penetrating Radar Survey 1,386.000

0.000

625-00100  
 

623.701,386.000

0.00

1,386.000

SF  

0.45000

CAT 106,817.250.00106,817.25CURRENT AMT0304 $ $ $

CAT NO0305 I-17-NN 

0995 *Remove Concrete Pavement (Planing) (Special) 97.000

0.000

202-00217  
 

965.1597.000

0.00

97.000

SY  

9.95000

1000 Removal of Bridge Railing (Special) 134.000

0.000

202-00426  
 

8,676.50134.000

0.00

134.000

LF  

64.75000

1005 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

153.85000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0305 I-17-NN 

1010 Removal of Expansion Device 211.000

0.000

202-00504  
 

25,807.41211.000

0.00

211.000

LF  

122.31000

1015 Clean Drain Pipe (Special) 0.000

0.000

202-06530  
 

0.000.000

0.00

0.000

EACH

2,139.26000

1020 *Structure Backfill (Flow-Fill) 15.000

0.000

206-00065  
 

2,182.9515.000

0.00

15.000

CY  

145.53000

1025 *Modify Inlet 1.000

0.000

210-04020  
 

2,813.141.000

0.00

1.000

EACH

2,813.14000

1030 Bridge Drain (Special) 1.000

0.000

513-00690  
 

2,193.661.000

0.00

1.000

EACH

2,193.66000

1035 *Waterproofing (Membrane) 4,063.000

0.000

515-00120  
 

77,806.454,063.000

0.00

4,063.000

SY  

19.15000

1040 Bridge Expansion Device (0-4 Inch) 211.000

0.000

518-01004  
 

38,549.70211.000

0.00

211.000

LF  

182.70000

1045 Sawing and Sealing Bridge Joint 211.000

0.000

518-03000  
 

4,644.11211.000

0.00

211.000

LF  

22.01000

1050 Concrete (Patching) 26.900

0.000

601-06100  
 

11,836.0026.900

0.00

26.900

CY  

440.00000

1055 *Structural Concrete Stain 2,327.000

0.000

601-40401  
 

3,350.882,327.000

0.00

2,327.000

SF  

1.44000

1060 *Reinforcing Steel (Epoxy Coated) 2,588.000

0.000

602-00020  
 

2,484.482,588.000

0.00

2,588.000

LB  

0.96000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0305 I-17-NN 

1065 *Bridge Rail Type 7 (Special) 69.000

0.000

606-10705  
 

8,602.9269.000

0.00

69.000

LF  

124.68000

1070 *Bridge Rail Type 10M (Special) 67.000

0.000

606-11032  
 

4,907.0867.000

0.00

67.000

LF  

73.24000

1075 *Ground Penetrating Radar Survey 1,330.000

0.000

625-00100  
 

598.501,330.000

0.00

1,330.000

SF  

0.45000

CAT 195,418.930.00195,418.93CURRENT AMT0305 $ $ $

CAT NO0306 I-17-NO 

1080 *Remove Concrete Pavement (Planing) (Special) 246.000

0.000

202-00217  
 

2,447.70246.000

0.00

246.000

SY  

9.95000

1085 Removal of Bridge Railing (Special) 131.000

0.000

202-00426  
 

8,482.25131.000

0.00

131.000

LF  

64.75000

1090 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

153.85000

1095 Removal of Expansion Device 211.000

0.000

202-00504  
 

25,807.41211.000

0.00

211.000

LF  

122.31000

1100 Clean Drain Pipe (Special) 0.000

0.000

202-06530  
 

0.000.000

0.00

0.000

EACH

2,139.26000

1105 *Structure Backfill (Flow-Fill) 10.000

0.000

206-00065  
 

1,455.3010.000

0.00

10.000

CY  

145.53000

1110 Bridge Drain (Special) 4.000

0.000

513-00690  
 

8,774.644.000

0.00

4.000

EACH

2,193.66000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0306 I-17-NO 

1115 *Waterproofing (Membrane) 4,054.000

0.000

515-00120  
 

77,634.104,054.000

0.00

4,054.000

SY  

19.15000

1120 Bridge Expansion Device (0-4 Inch) 211.000

0.000

518-01004  
 

38,549.70211.000

0.00

211.000

LF  

182.70000

1125 Sawing and Sealing Bridge Joint 211.000

0.000

518-03000  
 

4,644.11211.000

0.00

211.000

LF  

22.01000

1130 Concrete (Patching) 26.800

0.000

601-06100  
 

11,792.0026.800

0.00

26.800

CY  

440.00000

1135 *Structural Concrete Stain 2,320.000

0.000

601-40401  
 

3,340.802,320.000

0.00

2,320.000

SF  

1.44000

1140 *Reinforcing Steel (Epoxy Coated) 2,328.000

0.000

602-00020  
 

2,234.882,328.000

0.00

2,328.000

LB  

0.96000

1145 *Bridge Rail Type 7 (Special) 75.000

0.000

606-10705  
 

9,351.0075.000

0.00

75.000

LF  

124.68000

1150 *Bridge Rail Type 10M (Special) 66.000

0.000

606-11032  
 

4,833.8466.000

0.00

66.000

LF  

73.24000

1155 *2 Inch Electrical Conduit 69.000

0.000

613-00200  
 

799.7169.000

0.00

69.000

LF  

11.59000

1160 *Ground Penetrating Radar Survey 1,311.000

0.000

625-00100  
 

589.951,311.000

0.00

1,311.000

SF  

0.45000

CAT 200,737.390.00200,737.39CURRENT AMT0306 $ $ $
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0307 I-17-NQ 

1165 *Remove Concrete Pavement (Planing) (Special) 76.000

0.000

202-00217  
 

756.2076.000

0.00

76.000

SY  

9.95000

1170 Removal of Bridge Railing (Special) 131.000

0.000

202-00426  
 

8,482.25131.000

0.00

131.000

LF  

64.75000

1175 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

153.85000

1180 Removal of Expansion Device 148.000

0.000

202-00504  
 

18,101.88148.000

0.00

148.000

LF  

122.31000

1185 *Structure Backfill (Flow-Fill) 20.000

0.000

206-00065  
 

2,910.6020.000

0.00

20.000

CY  

145.53000

1190 *Modify Inlet 1.000

0.000

210-04020  
 

2,813.141.000

0.00

1.000

EACH

2,813.14000

1195 *Waterproofing (Membrane) 1,564.000

0.000

515-00120  
 

29,950.601,564.000

0.00

1,564.000

SY  

19.15000

1200 Bridge Expansion Joint (Asphaltic Plug) 148.000

0.000

518-01001  
 

22,805.32148.000

0.00

148.000

LF  

154.09000

1205 Sawing and Sealing Bridge Joint 148.000

0.000

518-03000  
 

3,257.48148.000

0.00

148.000

LF  

22.01000

1210 Concrete (Patching) 18.200

0.000

601-06100  
 

8,008.0018.200

0.00

18.200

CY  

440.00000

1215 *Structural Concrete Stain 1,061.000

0.000

601-40401  
 

1,527.841,061.000

0.00

1,061.000

SF  

1.44000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0307 I-17-NQ 

1220 *Reinforcing Steel (Epoxy Coated) 1,260.000

0.000

602-00020  
 

1,209.601,260.000

0.00

1,260.000

LB  

0.96000

1225 *Bridge Rail Type 7 (Special) 66.000

0.000

606-10705  
 

8,228.8866.000

0.00

66.000

LF  

124.68000

1230 *Bridge Rail Type 10M (Special) 66.000

0.000

606-11032  
 

4,833.8466.000

0.00

66.000

LF  

73.24000

1235 *Ground Penetrating Radar Survey 1,400.000

0.000

625-00100  
 

630.001,400.000

0.00

1,400.000

SF  

0.45000

CAT 113,515.630.00113,515.63CURRENT AMT0307 $ $ $

CAT NO0308 I-17-NR 

1240 *Remove Concrete Pavement (Planing) (Special) 331.000

0.000

202-00217  
 

3,293.45331.000

0.00

331.000

SY  

9.95000

1245 Removal of Bridge Railing (Special) 130.000

0.000

202-00426  
 

8,417.50130.000

0.00

130.000

LF  

64.75000

1250 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

153.85000

1255 Removal of Expansion Device 148.000

0.000

202-00504  
 

18,101.88148.000

0.00

148.000

LF  

122.31000

1260 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

145.53000

1265 *Modify Inlet 1.000

0.000

210-04020  
 

2,813.141.000

0.00

1.000

EACH

2,813.14000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0308 I-17-NR 

1270 *Waterproofing (Membrane) 1,564.000

0.000

515-00120  
 

29,950.601,564.000

0.00

1,564.000

SY  

19.15000

1275 Bridge Expansion Joint (Asphaltic Plug) 148.000

0.000

518-01001  
 

22,805.32148.000

0.00

148.000

LF  

154.09000

1280 Sawing and Sealing Bridge Joint 148.000

0.000

518-03000  
 

3,257.48148.000

0.00

148.000

LF  

22.01000

1285 Concrete (Patching) 24.300

0.000

601-06100  
 

10,692.0024.300

0.00

24.300

CY  

440.00000

1290 *Structural Concrete Stain 1,056.000

0.000

601-40401  
 

1,520.641,056.000

0.00

1,056.000

SF  

1.44000

1295 *Reinforcing Steel (Epoxy Coated) 1,620.000

0.000

602-00020  
 

1,555.201,620.000

0.00

1,620.000

LB  

0.96000

1300 *Bridge Rail Type 7 (Special) 67.000

0.000

606-10705  
 

8,353.5667.000

0.00

67.000

LF  

124.68000

1305 *Bridge Rail Type 10M (Special) 65.000

0.000

606-11032  
 

4,760.6065.000

0.00

65.000

LF  

73.24000

1310 *2 Inch Electrical Conduit 65.000

0.000

613-00200  
 

753.3565.000

0.00

65.000

LF  

11.59000

1315 *Ground Penetrating Radar Survey 1,316.000

0.000

625-00100  
 

592.201,316.000

0.00

1,316.000

SF  

0.45000

CAT 116,866.920.00116,866.92CURRENT AMT0308 $ $ $
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0309 I-17-NG 

1320 *Remove Concrete Pavement (Planing) (Special) 126.000

0.000

202-00217  
 

1,253.70126.000

0.00

126.000

SY  

9.95000

1325 Removal of Bridge Railing (Special) 166.000

0.000

202-00426  
 

10,748.50166.000

0.00

166.000

LF  

64.75000

1330 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

153.85000

1335 Removal of Expansion Device 147.000

0.000

202-00504  
 

17,979.57147.000

0.00

147.000

LF  

122.31000

1340 *Structure Backfill (Flow-Fill) 28.000

0.000

206-00065  
 

4,074.8428.000

0.00

28.000

CY  

145.53000

1345 *Modify Inlet 1.000

0.000

210-04020  
 

2,813.141.000

0.00

1.000

EACH

2,813.14000

1350 *Waterproofing (Membrane) 2,194.000

0.000

515-00120  
 

42,015.102,194.000

0.00

2,194.000

SY  

19.15000

1355 Bridge Expansion Device (0-4 Inch) 147.000

0.000

518-01004  
 

26,856.90147.000

0.00

147.000

LF  

182.70000

1355 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

31.83000

1355 MATERIAL ALLOWANCE Bridge Expansion Device (0-4") 0.000

0.000

0.000.000

0.00LF  

105.00000

1360 Sawing and Sealing Bridge Joint 147.000

0.000

518-03000  
 

3,235.47147.000

0.00

147.000

LF  

22.01000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0309 I-17-NG 

1365 Concrete (Patching) 18.500

0.000

601-06100  
 

8,140.0018.500

0.00

18.500

CY  

440.00000

1370 *Structural Concrete Stain 1,320.000

0.000

601-40401  
 

1,900.801,320.000

0.00

1,320.000

SF  

1.44000

1375 *Reinforcing Steel (Epoxy Coated) 1,828.000

0.000

602-00020  
 

1,754.881,828.000

0.00

1,828.000

LB  

0.96000

1380 *Bridge Rail Type 7 (Special) 166.000

0.000

606-10705  
 

20,696.88166.000

0.00

166.000

LF  

124.68000

1385 *2 Inch Electrical Conduit 182.000

0.000

613-00200  
 

2,109.38182.000

0.00

182.000

LF  

11.59000

1386 2 In Elec Cond (Bridge) (Spec) GRC - 2 Inch Conduit 321.000

0.000

613-00207  
 

6,291.60321.000

0.00

321.000

LF  

19.60000

1390 *Ground Penetrating Radar Survey 0.000

0.000

625-00100  
 

0.000.000

0.00

0.000

SF  

0.45000

1392 Added Item (Dollar)/ Southbound CD Road Wiring 3,359.270

0.000

900-00006  
 

3,359.273,359.270

0.00

3,359.270

DOL 

1.00000

CAT 153,230.030.00153,230.03CURRENT AMT0309 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1395 Field Office (Class 2) 1.000

0.000

620-00002  
 

32,749.821.000

0.00

1.000

EACH

32,749.82000

1400 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

46,528.84000
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PCN: 20809-BID    ESTIMATE RUN 05/08/2019

PROJECT: BR0252-444                    ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:15:27

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1402 Added Item (Dollar)/ Field Lab Overhead Compensation 
for Deleted Item

13,200.000

0.000

900-00006  
 

13,200.0013,200.000

0.00

13,200.000

DOL 

1.00000

1405 Sanitary Facility 2.000

0.000

620-00020  
 

4,620.802.000

0.00

2.000

EACH

2,310.40000

CAT 50,570.620.0050,570.62CURRENT AMT0400 $ $ $

$ 8,448,390.010.00$8,448,390.19$CURRENT AMTPROJECT TOTAL


